

## IME SYSTEM SERVICES RFP MED-12-001 AMENDMENT 1

WHEREAS the Department has determined it is necessary to amend RFP MED-12-001, THEREFORE RFP MED-12-001, **2.1 Procurement Timetable** is amended as follows.

New text (if any) is in boldface font. Deleted text (if any) has a strike-through line in it.

Key Procurement Task	Date
Issue System Services Request For Information (RFI)	February 21, 2011
Vendor Demonstration Day(s)	March 15-16, 2011
System Services RFI comments due	March 22, 2011
Review and Finalize System Services RFP for CMS approval	March 22, 2011
System Services RFP to CMS for approval	March 29, 2011 – May 27, 2011
Notice of intent to issue System Services RFP	April 08, 2011
Issue System Services RFP	June 06, 2011
Letter of intent to bid requested	<b>June 07, 2011 – July 13, 2011</b>
Bidders' questions due	<b>June 07, 2011 – July 13, 2011</b>
Bidders' Conference	June 21, 2011
Written responses to bidders' questions	<b>July 27, 2011</b>
Closing date for receipt of bid proposals and amendments	<b>September 16, 2011 (3:00 pm CT)</b>
Systems Services RFP Evaluation (technical, cost and financial viability)	<b>September 19, 2011 – October 26, 2011</b>
Oral presentations	<b>October 31, 2011 – November 04, 2011</b>
Best and final offers due (if requested)	<b>November 10, 2011</b>
Recommendations to Medicaid Director	<b>November 16, 2011</b>
CMS evaluations and intent to award approvals	<b>November 17, 2011 – December 16, 2011</b>
Notice of intent to award to successful bidders	<b>December 21, 2011</b>
Completion of contract negotiations and execution of the contract	<b>January 03, 2012 – January 10, 2012</b>
CMS contract approval	<b>January 11, 2012</b>
Design, Development and Implementation (DDI)	<b>February 01, 2012 – September 30, 2014 (32 months)</b>
Begin Operations	<b>October 01, 2014</b>

**The IME System Services RFP will be reposted with these changes listed in the revision history and incorporated in the cited sections at a later date.**