Iowa Department of Human Services FFY1618 CCDF State Plan 3/13/15 DRAFT - Potential Implementations Plans** - DRAFT - 3/13/15

Plan #	Section	Page in Preprint	Subject	Staff	Requires Collaboration With (including but not limited to)
1	1.8.1	15	Disaster Planning	Tami F.	Emergency Mgmt., Red Cross, CCR&R consultants, Save the Children
2	2.2.1**	18	Consumer Ed-web – regulation/record checks	Ryan	DHS Field SCCAC – Regulatory Workgroup
3	2.3.2- 3.8**	21	Consumer education (including information on developmental screening, etc.)	Julie	CCR&R Parent Team
4	3.1.8**	27	Asset verify	Mark	Child Care Assistance Unit (CCAU)
5	3.3.7**	31	Section 3 items – CCA access, 12 mo. eligibility, earning fluctuations, no disruption from work, graduated phase out,	Mark	CCAU SCCAC-CCA Workgroup
6	4.4.2	40	Rates assure access	Tammi/Julie	SCCAC-CCA Workgroup
7	5.1.5**	45	H&S requirements and preservice/orientation training on H&S	Ryan/Erin	DHS Field ECI-PD-Early Learning Leadership Team (EL-LT)
8	5.2.4**	48	Monitoring	Ryan	DHS Field
9	5.3.1**	50	Background Checks	Ryan	Dept. of Public Safety CCAU
10	6.1.1**	53	PD Plan	Erin	ECI-PD-EL-LT
11	6.1.6	53	Provider Training- serving homeless	Julie	Iowa Coalitions on Homeless and Domestic Violence, CCR&R Parent and Training Specialist Teams

^{**=} TBD. The need for a plan is unknown until further into plan development and further guidance on compliance received by the Federal Office of Child Care.

NOTE: ECI Stakeholders Alliance, State Child Care Advisory Committee, ECI Component Groups, CCR&R Regional Directors, ECI Area Directors will be involved in review of and kept updated on development of Implementation Plans. Members from these groups will be included on workgroups as needed. Collaborations identified above are initial entities to involve outside of larger ECI / SCCAC / CCR&R structures.